
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 20-Nov-14

10:34 PM
Run date

Time

Reviewer: Wright, Doug 25-Aug-11

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 409 Date: 17-Aug-2011 Wednesday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 708

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Rain

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 6:50 AM. Crews had to work on the diaphragm at 13 meters , work
on the saddle cover plates & work on the Electro slag repairs . They started at 7:00 AM.

Tony , Jacob , & Richard had to work on the saddle cover plates . Crews had to remove the plates ,
fly , & set the cover plates on the barge . They started at 7:10 AM. Crews were done at 8:00 AM.

After that , crews joined the other crews on the top of the footing box preparing & erecting the 13
meters diaphragm to the end of the shift .

Casey , Augie , & Kevin had to work on the preparations for the 13 meters diaphragm erection .
Crews had to set chain falls , install brackets & yoyos , fly & set the bolts on the 9 meters diaphragm , &
prepare the wench . They started at 7:15 AM. Crews were done at 10:00 AM.

After that , Casey & Augie had to work on the barge rigging materials to the site & they had to work
with the other crews on the erection .

Tony , Jacob , Kevin , & Richard had to work on the section erection . Scott started to fly the doubler
& accessory plates to be set on the top of the 9 meters diaphragm at 10:20 AM. Crews were done at 11:00
AM.

Then , crews had to erect the outer East diaphragm plate . Scott flew the plate at 11:10 AM. Crews
had to grind the 2 - L plates on the diaphragm plate & cut 2 - 0.15 X 0.2 meters tap plates in order to set
the diaphragm plate , & install few bolts to secure it in place . Crews were done and the crane was
released at 12:40 PM.

In the afternoon , crews had to set the inner East plate . Scott flew the plate at 1:20 PM. The inner
plate did not fit . It was few mm. wider than the distance between the East & North tower shaft . Crews had
to fly & set it back on the barge .

Then , crews had to work on the center diaphragm plate . The center plate did not fit because of the
tap plates , & the bow in the shear plate . Crews stopped at 3:10 PM. They had to wrap up their tools &
equipments. They left at 3:30 PM.

In the afternoon , Electro Slag welding crews continued to work on the repairs , remove the existing
brackets

Jeremy had to work on A 1 North with the North tower shaft . He had to excavate the weld . He was
done at 2:00 PM.

After that , he had to heat the welding area . He started to weld at 2:20 PM. He was done at 3:10 PM.
He left at 3:20 PM.

Richard had to work on B 1 West with the West tower shaft . He was welding done at 1:40 PM. He
was done grinding at 2:10 PM.
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After that , he had to work on the South shear plates . He had to remove the bracket welds by carbo -
arcking . He started at 2:30 PM.

Rory had to work with all crews in all areas , & he had to work on the North shear plate cutting the
brackets , & carbo arcking the welds .

Alex , Devon , & Jeffery had to work inside the cells . Crews had to remove the platform brackets , &
grind the weld . They started at 3:00 PM.

In addition to that , crews had to work on house keeping , prepare to disassemble the North & South
scaffolds , & work with all crews .

All tower crews were done at 5:00 PM. They had to wrap up their tools & equipments . Crews left at
5:15 PM.

Bid Item: 053 T-L01-DNW.05304-0120F4 Tower Lift 01 Diaphram Tower NW Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

Marine, Barge, Flexifloat 1 EM1010

8.00

743

0.00

No

0.00 0.00

WELDER, LINCOLN 500-549 AMP DSL/TOW

0.00

002083

2.00

No

0.00 0.00

WELDER, LINCOLN 500-549 AMP DSL/TOW

0.00

002082

2.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP SCOTT ROSSOperator 8.00 0.00 0.00 8.00

JNM RICHARD CHOUINARDIronworker 8.00 0.00 0.00 8.00

OTH NICOLAUS SHAFEROperator 8.00 0.00 0.00 8.00

JNM KEVIN RATCLIFFIronworker 8.00 0.00 0.00 8.00

APP JACOB MECHEIronworker 8.00 0.00 0.00 8.00

JNM CASEY LUXIronworker 8.00 0.00 0.00 8.00

APP AUGIE SOLISIronworker 8.00 0.00 0.00 8.00

FOR ANTHONY COSTAIronworker 8.00 0.00 0.00 8.00

APP DEVAN MURPHYIronworker 0.00 2.00 0.00 2.00

FOR RORY HOGANIronworker 0.00 2.00 0.00 2.00

JNM RICHARD GARCIAIronworker 0.00 2.00 0.00 2.00

APP JEREMY DOLMANIronworker 0.00 0.00 0.00 0.00

APP JEFFERY STONEIronworker 0.00 2.00 0.00 2.00

APP Alex BlancoIronworker 0.00 2.00 0.00 2.00

Bid Item: 053 T-L05-BNE.05304-0120F4 Tower Lift 05 Bolt Tower NE

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM RICHARD CHOUINARDIronworker 0.00 0.00 0.00 0.00

OTH NICOLAUS SHAFEROperator 0.00 0.00 0.00 0.00

JNM KEVIN RATCLIFFIronworker 0.00 0.00 0.00 0.00

APP JACOB MECHEIronworker 0.00 0.00 0.00 0.00

JNM CASEY LUXIronworker 0.00 0.00 0.00 0.00

APP AUGIE SOLISIronworker 0.00 0.00 0.00 0.00

FOR ANTHONY COSTAIronworker 0.00 0.00 0.00 0.00
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Equipment ID Description RT Hrs OT Hrs ST Hrs DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

Equipment, Crane, 60 Ton

0.00

002154

0.00

No

0.00 0.00

TOWER CRANE

0.00

*E0090562

0.00

No

0.00 0.00
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